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Abstract 
Service quality has been studied across many construction related disciplines but little has been 
done concerning how it effects customer satisfaction during the day-to-day dynamics of onsite 
construction services. The research explores this setting in Australian housing construction 
projects. A highly detailed single case study methodology was used with a view to facilitating 
theory development for a targeted customer type displaying service quality oriented expectations, 
high involvement, but low construction experience. Gaps scores for perceived service quality and 
customer satisfaction were systematically monitored during construction. Concurrently, 
interviews were used to obtain incident data linked to the scoring data. It was found that service 
incidents, service quality and customer satisfaction were linked at each stage of construction. 
Related aspects included the ratio between positive and negative incidents; a saturation point 
regarding negative incidents; and an end of process/product realisation factor. The importance 
of identifying active service quality dimensions during construction was identified (especially 
reliability and care in execution of work). An incident coding structure was developed whereby 
frequently recurring incident features included spontaneous situations, site observations, 
personal interaction, subcontractor involvement, progressive product quality, progressive 
construction activity and defensive customer action. The research recommends that construction 
contractors aim to control the above features by creating orchestrated incidents and controlling 
exposure to perceptions via fast and seamless onsite construction.  
Keywords: Customer satisfaction, customer behaviour, house building, service quality, 
construction process 
Paper type: Research article 
Introduction 
Quality has been at the heart of debate about business improvement for the last 80 years, 
including reference points such as Shewhart (1931), Feigenbaum (1983), Crosby (1984), Juran 
(1988), Deming (1982), Taguchi (1986), Womack, Jones and Roos (2008), ISO 9000 (2008) and 
the implementation of Six Sigma (Walter, 2005). Over this period, the tone of the debate has 
gradually shifted from a predominantly supply-side perspective of quality, to one that 
increasingly aims to deliver customer value and satisfaction. This is largely because quality is seen 
as a significant contributor to business success by increasing market share, profits and customer 
equity (Kotler and Armstrong, 2013; Victor and Boynton, 1998). The marketing discipline has 
especially focused on service quality because of the increasing scale and importance of the 
service economy (Cravens, et al., 1988; Wilson, et al., 2012). Value is now seen by customers in 
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terms of what they get out of services, and not just what goes in – hence the importance of 
understanding customer perceptions (Vandermerwe, 1994). Vargo and Lusch (2004) have even proposed a 
service-dominant logic whereby goods have simply become a vehicle for service delivery, targeted to meet customer-
specific needs. 
The focus on customer perceptions stems from behaviour theory as distinct from economic 
theory (Engel, Blackwell and Miniard, 1993). For instance, transaction economics, principal-
agent theory and information asymmetry all revolve around explaining the structured economic 
interplay between the parties directly involved in market-based transactions (Jäger, 2008; Jensen 
and Meckling, 1979). Conversely, the customer-driven approach focuses more on the emotive 
drivers and modes of decision-making that specifically influence individual customer 
perceptions. Consequently, methodological issues are dealt with via behaviour-based theories 
that try to understand how customers make decisions in certain buying situations and how these 
decisions are later evaluated (Foxall, 1990). Comprehensive theories of customer behaviour 
began to evolve in the late 1960s, with the Nicosia (1966) model, the Howard and Sheth (1969) 
model, the Engel, Kollat and Blackwell (1968) model and Bettman’s (1979) information-
processing model of consumer choice. They provide an integrated view of customer behaviour, 
identify components in purchase decision-making, and offer a framework for testing and 
developing theory (Bednall and Kanuk, 1997). 
Much has been written on the conceptual development of customer-perceived service quality, as 
well as its application to the construction industry, including distinct areas of service provision 
such as building designers (Bubshait, et al., 1999; Day and Barksdale Jr, 1992; Hoxley, 2000; 
Love, et al., 2000), consulting services (Hoxley, 1994; Hoxley, 2000; Samson and Parker, 1994), 
quantity surveying (Procter and Rwelamila, 1999) and building maintenance (Siu, et al. 2001). 
Others have examined broader-based conceptualizations concerning the integration of service 
quality into construction management models (Winch, et al., 1998) or considered service quality 
in the context of public interest procurement strategies (Ling and Chong, 2005; Tranfield, et al. 
2005).  
There has also been considerable research into the related area of customer satisfaction, 
beginning with authors such as Cardozo (1965) and Oliver (1977; 1980a). From this, satisfaction 
is commonly described as being a comparison between customers’ pre-purchase expectations 
and their post-purchase perceptions (Oliver, 1993). Although this provides a simple paradigm of 
how customers evaluate their level of satisfaction, the inherent individuality of such evaluations 
makes it hard to generalize findings to broader populations. Therefore, it is important to focus 
on specific customer characteristics and specific market settings to make sense of the paradigm. 
While customer satisfaction and service quality are not new to the construction management 
literature, the day-to-day dynamics of onsite construction services have yet to receive much 
attention. This is therefore the focus of the research reported in this paper. The research 
examined the Australian housing construction sector and the impact of service quality on 
customer-perceived satisfaction. As argued below, these customers deserve individual study since 
customer behaviour differs from one market setting to the next (Seth, et al., 2005). Customers in 
this market may be particularly sensitive to service quality because of their low experience with 
construction but their high level of involvement in observing the process. 
Housing Construction Customers and the Market Context in Australia 
A conundrum for the housing construction industry in Australia is that the approaches taken to 
quality differ somewhat from the classical approaches used in manufacturing production 
processes. For instance, manufacturing typically occurs on a mass scale and without much direct 
involvement from the customer. It focuses on controlling, measuring and managing the 
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reliability of production processes and end-product compliance, striving for objectivity and 
homogeneity (Garvin, 1987; Garvin, 1983). While aspects of this approach are clearly apparent in 
Australian housing construction, customers are more directly involved in the delivery process. 
This typically begins with the design phase of the project, but this research focuses on the 
construction phase. Here, customers are potentially more aware of service quality because they 
are able to observe the service delivery (construction) as it happens dynamically onsite and what 
they see potentially pre-empts what they expect as the end product. 
The majority of customers in Australian housing construction purchase for personal need, as 
76% of tenures involve owner-occupied housing (Australian Bureau of Statistics, 2011). Despite 
a gradual move to higher-density housing, 75% of the stock still involves detached housing built 
primarily on separately owned allotments (Australian Bureau of Statistics, 2011). Unlike multi-
unit housing where the building is usually built first and then sold to the customer, in the above 
scenario the customer is more directly involved in driving a relatively fragmented delivery 
process. Forsythe (2007a) outlined this process, which includes customers buying an allotment of 
land, choosing a standard design from a ‘volume builder’ or developing a design with an 
architectural firm, obtaining tender prices from contractors for the design(s) and contracting the 
construction to the chosen contractor. The contract for construction is typically with a single 
organization but the vast majority of the physical work is subcontracted by them to trade-specific 
service providers (Banks, et al., 2004; Joint Select Committee on the Quality of Buildings, 2002). 
As few (if any) intermediary consultants are involved during the actual construction process, the 
customer’s service relationship is a relatively singular one with the contractor. Yet customers in 
this market only irregularly procure construction services (i.e. for personal need) and 
consequently tend to lack technical, contractual and managerial experience in construction (Joint 
Select Committee on the Quality of Buildings, 2002 p.1). They are likely to behave differently to 
commercial construction customers and must draw on their generalist consumer experience 
rather than a deep understanding of the construction process. Moreover, they are emotionally 
and highly involved in both the process and outcome as they work toward a house that reflects 
their personal needs and taste (Joint Select Committee on the Quality of Buildings, 2002). 
The above commentary identifies the need for deeper study into the chosen customer type. 
Their dichotomous situation of potentially having high levels of emotional involvement and low 
levels of expertise means that these customers may be more aware of service quality as an issue 
that influences their satisfaction. This research therefore focuses on how such perceptions form 
during the daily dynamics of onsite construction, qualitatively exploring and understanding 
detailed patterns of individual customer behaviour. This differs from many of the previously 
reported studies that take a more quantitative approach to measuring general service quality 
attitudes. Instead, this study focuses on conceptual development, in order to facilitate a more 
theoretically driven agenda for ongoing customer research in construction. Ultimately it aims to 
help construction contractors be more aware and responsive to customer needs, prevent the 
fallout from disputes during construction, and reap the benefits that are achievable from 
customer satisfaction, including repeat business, word-of-mouth recommendation and customer 
loyalty (Bei and Chiao, 2001; Parasuraman, Zeithaml and Berry, 1994a; Sunindijo, Hadikusumo 
and Phangchunun, 2014). 
The Conceptual Framework for Service Quality 
Perceived service quality is often conceptualized as a type of subjective attitude whereby the 
more knowledge that a person has about something, the more likely they are to form positive or 
negative attitudes (Bednall and Kanuk 1997; Bolton and Drew 1991; Patterson and Johnson 
1993; Zeithaml 1988). 
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Parasuraman, Zeithaml and Berry (1985) conceptualized service quality as a number of gaps in 
the service delivery process, which ultimately culminate in a critical gap between customer 
perceptions and expectations. They dimensionalized service quality into five components – 
reliability, responsiveness, assurance, empathy and tangibles – and operationalized the 
measurement of these components into the now well-known SERVQUAL survey instrument 
(Parasuraman, Zeithaml and Berry, 1988). The instrument includes 22 standardized statements 
distributed across the five dimensions, and utilizes a Likert scale that determines the gap by 
subtracting separately scored perception from expectation for each statement (Parasuraman, 
Zeithaml and Berry, 1988). Gap scores for each dimension are then averaged to provide an 
overall service quality score. 
The validity of the above dimensionalization and its operationalization using SERVQUAL has 
been criticized by authors such as Carmen (1990), Babakus and Boller (1992), Brown, Churchill 
and Peter (1993) and Cronin and Taylor (1992; 1994). Some have also downplayed the relevance 
of expectations in the measurement of service quality. For instance, Cronin and Taylor (1994) 
developed an alternative approach to measurement (SERVPERF) based purely on customer 
perceptions of performance. In response, Parasuraman, Berry and Zeithaml (1991, 1993; 1994a; 
1994b) undertook further testing of the five-dimensional construct and refined SERVQUAL to 
underpin its validity and operational relevance. This included statistical testing to determine the 
stability of the dimensions, simplification of the measurement of perceptions and expectations, 
and recommendations concerning allowable changes to the instrument that could be made to 
suit industry-specific applications.  
Despite the criticism, SERVQUAL has retained longevity especially for the psychometric 
advantages it holds over other methods. In particular, it has better diagnostics abilities compared 
to the main competing instrument, SERVPERF (Jain and Gupta, 2004). This diagnostic ability is 
of central importance to the underlying objectives of this study, as it enables a detailed 
exploration of service quality perceptions during construction. Consequently, SERVQUAL was 
drawn upon as a base means for measuring perceived service quality in this study. 
Refinement of Service Quality Measurement in Housing Construction 
Specific applications of SERVQUAL within the construction discipline include a study by 
Samson and Parker (1994), who utilized SERVQUAL in the consulting engineering industry. 
Nelson and Nelson (1995) created RESERV, a modified version that added two dimensions in 
dealing with real estate brokerage, and Hoxley (1994) developed SURVEYQUAL for building 
surveying firms, which was later applied to construction professionals (Hoxley, 2000). Siu, Bridge 
and Skitmore (2001) and Lai and Pang (2010) also developed modified versions to assess 
building maintenance services. 
More specific to the housing construction sector, Sunindijo, Hadikusumo and Phangchunan 
(2014) developed a four-dimensional version of SERVQUAL to assess the relationship between 
service quality perceptions and customers’ behavioural intentions in ongoing business relations 
with Thai housing contractors. Holm (2000a; 2000b) studied housing associations in Sweden and 
the service quality perceptions of apartment occupants with regard to refurbishment services. 
These studies have all adapted or modified SERVQUAL to suit their individual market settings, 
but these versions have limited transferability as customers tend to change behaviour according 
to the market conditions they encounter (Seth, Deshmukh and Vrat, 2005). Therefore, with 
regard to Australian housing customers, Forsythe’s (2007b) adaptation of SERVQUAL – 
BUILDSERV – was considered particularly useful to this study (see Appendix A). It includes 
two additional dimensions that aim to tap into the physical nature of the work that customers 
will observe during onsite processes: physical work output (the progressive realization of the end 
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product), and care in execution of work (the care taken by tradespeople during the production 
process). BUILDSERV merges expectations and perceptions into a singular measurement scale, 
in response to criticism of their separate measurement (Forsythe, 2007b). 
Customer Satisfaction and Linkages to Service Quality 
For many years, concepts of customer satisfaction have been structured around the way that 
expectations act as a comparison standard for making satisfaction evaluations. 
Conceptualizations of satisfaction differ from those discussed under the development of service 
quality and go as far back as the mid-1960s via authors such as Cardozo (1965). The 
disconfirmation of expectations paradigm was developed by Oliver (1980a; 1980b, 1993; 2006; 
2010) and has dominated debate about satisfaction for much of the subsequent period (Magnini, 
et al., 2012; Patterson and Johnson, 1993; Spreng and Mackoy, 1996; Yüksel and Yüksel, 2001). 
Ostensibly, the model posits that satisfaction is based on a disconfirmation of pre-purchase 
expectations and post-purchase perceptions, being a comparative evaluation that influences the 
strength and direction of customer satisfaction/dissatisfaction (Oliver, 1993). The evaluation 
focuses on an affective or emotional response (Oliver, 1981). 
The disconfirmation model and other conceptualizations of satisfaction was discussed by Yi 
(1990) and more recently Seth, Deshmukh and Vrat (2005). Yi’s (1990) well-structured critical 
analysis divided the debate about satisfaction into its definition, measurement, antecedents and 
consequences. Yi (1990) supported the view that satisfaction evaluations are based on a 
comparison standard whereby satisfaction is found to be a result of pre-experience comparison 
standards and disconfirmation. As his findings were consistent with Oliver’s model, credence is 
given to this model in this study.  
For some time, customer satisfaction and service quality were studied purely as separate 
constructs, but there was an obvious need to ultimately determine the relationship between them 
(Bei and Chiao, 2001; Cronin Jr, et al., 2000). The importance of service quality as an input into 
customer satisfaction is supported by other authors including Cronin and Taylor (1992), Oliver 
(1993), Parasuraman, Zeithaml and Berry (1994a; 1994b), Patterson and Johnson (1993) and 
Spreng and Mackoy (1996). Even so, specifics relating to the construction industry still represent 
a relatively under-researched area. Past work by Oliver (1993; 2010) provides a degree of 
guidance in a proposed model that sees service quality as an antecedent to customer satisfaction. 
Further, he modelled customer satisfaction as being based on predictive expectations (or what 
customers expect will happen in a given purchasing situation), while service quality was based on 
customers’ idealized or desired expectations (or what customers expect should happen). Oliver’s 
model (1993) was statistically tested for structural validity by Spreng and Mackoy (1996), whose 
results confirmed that service quality is an antecedent to customer satisfaction as well as being 
strongly related to it. Though there is still ongoing debate about the finer points of how the two 
constructs are related, the use of different expectation standards was adopted when measuring 
customer satisfaction and service quality in this research (see Appendix A). 
Customer Expectations in Housing Construction 
As indicated above, expectations play an important role in predicting and influencing what 
customers will be attuned to in their satisfaction and service quality evaluations. Little conceptual 
development could be found specifically on expectations within the construction literature. The 
main exception is Forsythe’s (2012) study of the expectations of a sample of 52 Australian 
housing construction customers, which examined the process they went through when selecting 
a construction contractor. His modelling of behaviour patterns identified two contrasting 
customer types – where service quality was fully present or fully absent – in the choice of 
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contractor. As this research focuses on service quality, it leveraged Forsythe’s (2012) research by 
utilizing customers in whom service quality was fully present, which includes the following traits:  
• Need a site-specific design 
• Use a traditional procurement strategy, or a one-off design and construction strategy 
• Select a contractor based on their past service performance record and/or 
• Select a contractor based on positive experiences while liaising with them in the lead-up 
to signing contracts. 
Research Method 
An in-depth case-study approach was used for gathering and analysing data. The emphasis was 
on a single case study in order to explore, identify and understand detailed patterns of individual 
behaviour for the targeted customer during construction (as distinct from broader-based 
sampling of known variables).  
This approach is supported by Flyvberg’s (2006) debate on the virtues of case-study research and 
the shortcomings of the hypothetico-deductive approach. He built upon past debate to dispel 
misconceptions of case-study research and asserted that it is not only useful for generating and 
testing hypotheses, but also has potential to generalize findings from even a single case study. 
The strategic selection of cases is important for generalizability, particularly where at least part of 
the objective is to gain the greatest possible amount of information on a given phenomenon 
(Ragin, 1992). This approach is capable of unveiling more information and developing high-level, 
nuanced expertise in contrast to a hypothetico-deductive approach, which does not provide 
context-dependent knowledge and limits hypothesis testing to creating rules (Flyvbjerg, 2006). 
Flyvberg (2006) argued that it is often more important to clarify the deeper causes behind a given 
problem and its consequences than to purely describe the basic symptoms of the problem. These 
issues are particularly relevant in the current situation where little academic knowledge is 
currently held. 
In this research, a mix of quantitative and qualitative approaches was used to help blend 
measurability with inductive learning about customer behaviour patterns (Yin, 2009). The case 
study focused on the customer as the primary unit of analysis and spanned the full duration of 
the customer’s involvement in the housing construction process. The head contractor and 
associated subcontractors represented the main service providers of interest. 
In terms of quantitative data gathering, the customer’s perception of service quality was 
measured using the BUILDSERV instrument (see Appendix A). In order to monitor changes 
during the project, the survey was administered repeatedly at specific stages during construction, 
including completion of floor construction, superstructure, wall linings and practical completion. 
These stages coincided appropriately with progress payments made by the customer to the 
contractor, as the act of payment to some extent forces customers to evaluate their 
satisfaction/dissatisfaction with the service being provided. Customer satisfaction was also 
measured in order to check the impact of service quality upon it, including a direct question 
about satisfaction and a supporting question about whether or not the customer would 
recommend the builder to other people. 
In terms of qualitative data gathering, face-to-face interviews were undertaken immediately after 
the BUILDSERV instrument was administered. This was done at each of the repetition points 
mentioned above (i.e. four separate interviews at four separate stages of construction). These 
interviews aimed to explore the service incidents and activities contributing to the BUILDSERV 
scores at each point in time. 
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The interview questions were driven by the scores from the completed BUILDSERV survey. 
For instance, customers were asked to explain in detail the events leading to their scores – 
especially those leading to distinctly positive or negative scores – and encouraged to recount 
episodes, incidents and general storyline of what had occurred. Each interview lasted between 50 
and 90 minutes and the full interview set (across all four stages of the project) involved 350 
minutes of interview data. Each interview was recorded, transcribed and then thematically 
analysed to structure, categorize and sequence the data (Boyatzis, 1998).  
Thematic analysis is similar to content analysis but focuses on categorizing theme frequency 
rather than word frequency, which provides a more expressive tool for developing theory 
(Boyatzis, 1998; Holsti, 1969). Cues for the coding scheme in this research utilized both an a 
priori approach operating within concepts discussed earlier in the paper and a more inductive 
approach where new content arising from the interview process was apparent (Boyatzis, 1998, 
p.44). 
Given the extent of its data gathering, the study did not aim to undertake a large-scale 
comparison of case studies, but rather to conceptualize detailed patterns of behaviour by a 
specific customer that could then be tested on broader-based customer groups. Based on 
Forsythe (2012), a customer with fully present service quality in pre-purchase expectations was 
selected and examined in the case study. The overall aim of the case-study approach was to 
capture the dynamics and changing ‘heartbeat’ of the project as seen through the eyes of such a 
customer. 
While the face-to-face interview data aimed to be linked to scores from the BUILDSERV 
instrument, the way that customers recounted events was free flowing and subsequently needed 
a coding structure to determine patterns of behaviour. It was apparent from the interviews that 
the customer perceived service quality through an ever-evolving set of incidents that triggered 
positive and negative perceptions of service quality. Each incident was therefore inductively 
coded according to five recurring themes that were found to occur in each and every incident. 
These themes were prompted by Holsti’s (1969) account of the components required to define a 
theme: a perceiver, an agent of action, an action and a target of the action. An interpreted 
version of these features was developed to code both positive and negative incidents as follows:  
• F1. Situational context –the context in which an incident occurs, including subcomponents of 
spontaneous situations involving new or unforeseen occurrences, secondary situations involving 
back-up events resulting after spontaneous situations, and background situations involving 
constantly recurring or ambient events. 
• F2. Service provider involvement – the people or entity associated with an incident, including the 
builder (head contractor), individual staff (e.g. site supervisors, customer administrators, 
construction managers) and subcontractors (e.g. bricklayers, carpenters, plumbers). 
• F3. Sources of exposure –how the customer came to experience an incident, including site 
observations, personal interactions with the builder, staff or subcontractors, and external interference 
impacting on the customer as a result of sources external to the project (e.g. correspondence 
from authorities about inspections; complaints from neighbours). 
• F4. Core content – details about the previous sources of exposure, including the progressive price 
(e.g. cost variations; progress payments), progressive product design (e.g. changes in the design, 
sorting out design anomalies), and progressive product quality (e.g. construction quality and 
defects) and progressive construction activity (e.g. site events, progress, practical implementation 
issues). 
• F5. Customer awareness of involvement – the customer’s assessment of their own involvement in 
incidents, including expressing new needs where the customer wanted changes or had specific 
requirements, defensive action where the customer became directly involved in protecting 
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personal interests, and no action where the customer had perceptions (good or bad) but 
remained passive in terms of taking an issue further. 
Results 
The data and related analysis are provided under headings that reflect the specified data gathering 
points. At each stage, a graph (see for example Figure 1) is used to present gap scores for 
customer satisfaction and service quality. Arrowheads show the current gap score and arrow tails 
show any movement in score since the last data gathering point. The bracketed section on the 
graph shows the period of incidents influencing gap movement. 
A second graph (see for example Figure 2) has similar presentation but breaks down the service 
quality gap into its seven individual dimensions as determined by the BUILDSERV instrument. 
Each is compared with the customer satisfaction gap (shown as a constant using a horizontal 
line) to explore which dimensions were most actively associated with customer satisfaction at a 
given point in time. 
A third graph (see for example Figure 3) presents the interview data according to the previously 
discussed coding system using a bar graph approach. The number of positive and negative 
incidents occurring during a given period is shown after the title. The frequency of individual 
features from these incidents is then expressed using bars to show the most prominent features 
characterizing both positive and negative incidents at each stage of the project. The presentation 
of the bars enables cumulative trends across the entire project to be analysed. 
Floor Stage 
In Figure 1, it is apparent that at floor stage, customer satisfaction had a small positive gap (1.0 
point) and service quality followed a similar trend, albeit marginally smaller in size (0.4 points). 
This suggests that the two were closely related at this point in time. 
 
Figure 1: Gap movements in customer satisfaction and service quality at floor stage. 
Construction Economics and Building, 15(1), 19-42  
 
Forsythe   27 
 
In breaking down the individual service quality dimensions, it can be seen from Figure 2 that 
some dimensions tracked customer satisfaction more actively than others. For instance, empathy, 
personal assurance, reliability and responsiveness were active in terms of moving in the same direction as 
customer satisfaction. In addition, reliability and responsiveness can be described as being more 
highly active in not only moving in the same direction but also tracking the customer satisfaction 
gap more closely than the other active dimensions.  
Inactive dimensions are also apparent. For instance, care in execution, tangibles and work output 
remained neutral or moved in the opposite direction to customer satisfaction. 
Based on the above, service quality can be recalculated by averaging gap scores of the four active 
dimensions (including acknowledgement of the highly active dimensions in this mix). This 
provides a revised score of 0.8, which is closer in association with the customer satisfaction gap 
(1.0) relative to the all-inclusive service quality gap (0.4). 
 
Figure 2: Gap movements in service quality dimensions and customer satisfaction at floor stage. 
 
During the period, seven incidents were instrumental in shaping perceptions: five were positive 
and two negative. The ratio between the two reflects a positive bias and potentially helps to 
explain the small but positive gap scores discussed previously. Detailed features of these 
incidents are shown in Figure 3, which covers the five aspects of the incident coding structure: 
• Spontaneous situations dominated situational context (mainly positive bias). 
• The builder dominated service provider involvement (mainly positive bias). 
• Personal interaction was the key aspect concerning sources of exposure (mainly positive 
bias). 
• Progressive construction activity narrowly led other aspects of core content (no significant 
bias). 
• Expressing new needs dominated customer awareness and was only associated with positive 
incidents (strong positive bias). 
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Figure 3: Features of service incidents at floor stage (positives n= 5; negatives n=2) 
Superstructure Stage 
Figure 4 shows that at superstructure stage, customer satisfaction dropped relative to floor stage 
to being neutral (0 points). Service quality moved a lesser amount but in the same direction (0.2). 
The two gaps were in very close proximity, suggesting a continued close association between 
customer satisfaction and service quality. 
 
Figure 4: Gap movements in customer satisfaction and service quality at superstructure stage 
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Figure 5 indicates that four of the seven dimensions were active in so far as moving in the same 
direction as the customer satisfaction gap – reliability, responsiveness, empathy and care in execution of 
work. Of these, reliability appears to be the most highly active in terms of tracking similarly to the 
customer satisfaction. In contrast, the remaining three dimensions –personal assurance, tangibles and 
work output – were inactive as they moved in the opposite direction to customer satisfaction. 
As previously, the average of the four active dimensions was recalculated to a revised gap of 0.13 
(including acknowledgement of the highly active dimensions in this mix), which was again closer 
to the customer satisfaction gap (0.0) than the all-inclusive service quality gap (0.2). 
 
Figure 5: Gap movements in service quality dimensions and customer satisfaction at superstructure stage 
This stage was found to break down into 15 identifiable incidents – 8 positive and 7 negative. 
This mix represents a weaker positive bias relative to floor stage, but again the ratio between 
positive and negative incidents appears reasonably well aligned with the relatively neutral gap 
scores above. This shows a similar trend to the previous stage whereby the positive and negative 
incidents appear to counter-balance each other, reflecting the service quality and customer 
satisfaction gap scores. 
In depicting positive and negative incidents, there were again standout features (Figure 6): 
• Spontaneous situations (slight negative bias) again dominated situational context. 
• The builder (strong positive bias) again led service provider involvement. Even so, 
subcontractor involvement had increased and was mainly associated with negative incidents. 
• Personal interaction (mainly positive bias) and site observations (mainly negative bias) almost 
equally shared the main sources of exposure to incidents. 
• Progressive construction activity (mainly negative bias) narrowly led core content with progressive 
product quality not far behind. 
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• Multiple aspects of the customer’s awareness were apparent, including expressing new needs 
(positive only), defensive action (negative only) and a significant number of instances where 
no action was taken (minor positive bias). 
 
Figure 6: Features of service incidents at superstructure stage (positives n= 8; negatives n=7) 
Linings Stage 
Figure 7 indicates that satisfaction had dropped significantly since superstructure stage (-2.0) and 
service quality followed a similar trend (-0.8). The two gaps again tracked quite closely to each 
other, following trends from earlier stages. 
 
Figure 7: Gap movements in customer satisfaction and service quality at linings stage 
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A breakdown of the seven individual dimensions of service quality (Figure 8) shows that all 
dimensions except tangibles were active in following the same negative direction as the customer 
satisfaction gap. Of these, reliability, empathy and care in execution of work appeared to be more highly 
active in terms of tracking the customer satisfaction gap than the other active dimensions. 
Recalculation according to these active dimensions (including acknowledgement of the highly 
active dimensions in this mix) resulted in a gap of –1.0, which was closer to the customer 
satisfaction gap (-2.0) than the all-inclusive service quality gap (-0.8). 
 
Figure 8: Gap movements in service quality dimensions and customer satisfaction at linings stage 
In conjunction with gap scores, there was a marked increase in incidents during the period with 
27 incidents in total: 4 were positive and 23 negative. Associated features (Figure 9) include: 
• Spontaneous situations again dominated situational context (strong negative bias) but there 
was also a sharp increase in secondary situations (negative bias) 
• Subcontractors now led service provider involvement (purely negative bias). 
• Site observations and to a slightly lesser extent personal interaction dominated sources of 
exposure (both mainly negative bias). 
• Progressive product quality constituted most of the core content associated with incidents 
followed by progressive construction activity (both mainly negative bias). 
• Defensive action (purely negative bias) dominated customer awareness. Close behind, there 
were a growing number of instances where no action was taken by the customer (mainly 
negative bias). 
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The strong negative bias in incidents was not fully reflected in the relatively mid-level negative 
gap scores. This may be a result of certain features within the overall set of incidents occurring 
during this stage. For instance, in Figure 8, it appears that many spontaneous situations led to 
secondary situations (i.e. 13 spontaneous and 12 secondary situations), thus creating a complex 
rolling set of problems and an ongoing state of malaise for the customer rather than resolution 
of the original situation. Another possible reason is simply that the customer may have reached a 
saturation point regarding negative incidents, meaning that after this point negative incidents had 
a decreasing impact on customer satisfaction and service quality gap scores.  
 
Figure 9: Features of service incidents at linings stage (positives n=4; negatives n=23) 
Practical Completion Stage 
As shown in Figure 10, the customer’s satisfaction improved significantly in the final stage of the 
project from a negative to a neutral gap score (0.0). Service quality again followed a similar trend, 
but the amount of movement was less pronounced (0.3). 
From Figure 11, most dimensions moved in the same positive direction as the customer 
satisfaction gap. The active dimensions tracking in the same direction included empathy, reliability, 
responsiveness, personal assurance, work output and care in execution of work. Of these, reliability and care 
in execution appear more highly active in terms of tracking customer satisfaction than the others. 
The average of the six active dimensions equates to a gap of -0.06 (including acknowledgement 
of the highly active dimensions in this mix) which again was closer to the customer satisfaction 
gap (0.0) than the all-inclusive service quality gap (-0.3). This now strongly supports the trend 
that some dimensions are more active in influencing customer satisfaction than others, thus 
giving a more refined view of the association between customer satisfaction and service quality. 
There were 7 positive and 13 negative incidents during the period. With regard to this, the ratio 
between the two shows a fairly strong negative bias and as at the last data point, this is not 
especially well aligned with the relatively neutral gap scores for this period. One reason could be 
the diluted influence of large numbers of negative incidents (as discussed at linings stage); where 
there is a reduced effect once a saturation point is reached. Another possible cause that was 
found in the interview data but was not apparent in earlier data gathering points concerns an 
apparent change in focus by the customer from a process-based perspective of service quality to 
one that is focused more on delivery of the end product (i.e. the completed house).  
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Figure 10: Gap movements in customer satisfaction and service quality at practical completion stage 
 
 
Figure 11: Gap movements in service quality dimensions and customer satisfaction at practical completion 
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For example, the customer expressed pleasure in seeing the kitchen and bathroom tiling as 
finished work. Such aspects changed the complexion of the site from an industrial feel to 
something resembling a home. Thus, the customer seemed to appreciate what the end product 
would look like from an end user’s perspective. This seemed to lift the customer’s opinion of care 
in execution of work. In addition, the fact that the service delivery had come to an end seemed to 
provide relief and the prospect of life returning to normal for the customer. For convenience, 
this is referred to as the end of process/product realization factor. It seems to have had a positive effect 
on gap scores, thus counter-balancing the otherwise strong negative bias in the incident ratio. 
 
Figure 12: Features of service incidents at practical completion (Positives = n= 7; Negatives n = 13) 
Figure 12 presents a coded breakdown of the frequency of features present in the previously 
discussed incidents, showing that: 
• Spontaneous situations (mainly negative bias) continued to dominate situational context. 
• Subcontractor involvement continued to dominate service provider involvement and almost 
entirely concerned negative instances. In contrast, builder involvement grew less but 
rekindled an association with positive incidents. 
• Site observations (mainly negative) led the sources of exposure to incidents. 
• Core content grew mainly in the area of progressive product quality (mainly negative bias). 
• Customer involvement mainly featured defensive action (purely negative bias). No action also 
grew and its relative impact was less clear since it continued to be associated equally with 
both positive and negative instances. 
Integrated Analysis of Data Covering All Stages of Construction 
It is clear from the staged analysis that service quality gap scores influenced customer satisfaction 
most strongly when focusing upon active service quality dimensions. Highly active dimensions 
particularly stood out as being strongly associated with customer satisfaction scores. Trends 
across all stages of construction can now be drawn together, including: 
• Reliability, responsiveness and empathy were active at all four stages, but reliability was the most 
highly active of these by being present at all four stages of construction. 
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• Personal assurance and care in execution of work were active in three out of four stages, but the 
latter was highly active in two stages of construction (in the latter half of the project). 
Work output was active (but not highly active) in two out of four stages. 
• Tangibles were continually inactive across all four stages of construction. 
The customer experienced a total of 69 incidents (45 negative and 24 positive), which influenced 
both service quality and customer satisfaction gap scores. Key overarching themes across the 
entire project (from Figure 12) include: 
• Spontaneous situations were by far the main way that customers became involved in 
incidents (10 positive, 28 negative). The next most relevant situation was secondary 
situations (9 positive, 13 negative). Spontaneous situations had a reasonably high likelihood of 
implicating secondary situations and were often associated with a rolling set of negative 
incidents. 
• Subcontractors led service provider involvement and this was almost entirely in a negative 
way (4 positive, 34 negative). Though builder involvement was not far behind, it mainly 
occurred with a positive bias (20 positive, 11 negative). 
• The main source of customer exposure to incidents was via personal interaction (20 positive, 
17 negative), followed closely by site observations (4 positive, 27 negative). In many 
instances, an association exists between the two whereby an initial site observation will 
then typically lead to one or more personal interactions (or vice versa). 
• The core content of incidents predominantly concerned progressive product quality (10 
positive, 26 negative), followed by a significant component of progressive construction 
activity (6 positive, 14 negative). 
• Customer involvement commonly amounted to no action and occurred in 16 positive and 
21 negative instances. Defensive action was also significant but was almost entirely 
associated with negative instances (1 positive, 26 negative). Conversely, expressing new needs 
was least apparent but was predominantly associated with positive instances (5 positive, 1 
negative). 
Conclusions 
This study offers a highly detailed account of the incidents that occur during construction and 
the formation of customer-perceived service quality, including how such perceptions impact on 
customer satisfaction evaluations. The methodology provides a means for reliably studying 
conceptual patterns of behaviour and for housing contractors to diagnose service incidents (and 
service quality) requirements in a structured way.  
As the research is based on a single in-depth case study, the findings provide a basis for theory 
development rather than being immediately generalizable across broad populations of customers. 
Further, they are limited to housing construction customers with low experience but high 
involvement in the process. 
A consistent theme across all four stages of analysis was a link between service incidents, service 
quality and customer satisfaction. For instance, the ratio between positive and negative incidents 
appears to influence the direction of both service quality and customer satisfaction gap scores 
and to some extent the size of the gap as well. Even so, at times, there appears to be a saturation 
point reached regarding negative incidents to the point that a strong negative bias in the ratio 
does not necessarily have the same degree of negative impact on gaps scores; the end of 
process/product realization factor also appears to have its own positive impact on customer 
satisfaction scores toward the end of construction (i.e. when the end product can be appreciated 
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by the customer and there is emotional relief from the construction process). Service quality gap 
scores influenced customer satisfaction most strongly when focusing upon active service quality 
dimensions. Highly active dimensions particularly stood out as being strongly associated with 
customer satisfaction scores. Reliability was highly active over the entire construction process and 
care in execution of work was highly active over the latter half of the project, which may be a result 
of the targeted customer being technically limited in their ability to evaluate the construction 
until it is closer to being a completed end product. Both dimensions should be focused upon in 
ongoing studies to determine if they deserve higher weighting than other dimensions in service 
quality measurement and to help contractors know where best to focus their service quality 
efforts. In contrast, tangibles were continually inactive and should be checked further to test 
whether or not this dimension deserves ongoing inclusion in service quality measurement during 
construction. 
Perceptions from service incidents were predominantly triggered via spontaneous situations and, at 
certain stages of the project, often led to secondary situations. From a service delivery perspective, 
there seems to be a need to more purposefully orchestrate the situational contexts that 
customers encounter in order to help create positive perceptions. This is perhaps most 
achievable through planned rather than impromptu site visits. Further, secondary situations 
appear important when they lead from already negative situations. As they can either resolve or 
compound such situations, service providers need to more fully consider the best course of 
action especially to prevent any ongoing domino effect (i.e. causing rolling negative incidents). 
It was apparent that the large amount of mainly negative subcontractor involvement in the case 
study could be avoided. It would seem that the best course of action for improved service quality 
would be for the builder to limit or control direct subcontractor involvement with the customer. 
Incidents often concerned site observations or personal interaction, which appear related in that site 
observations potentially led to personal interaction (and vice versa). Both features could be more 
controlled with more purposeful and orchestrated site visits. Moreover, this should 
predominantly be with the builder (and specifically with staff who have relevant construction 
expertise and decision-making power) to purposefully encourage positive perceptions by the 
customer and address their inherent lack of technical expertise.  
Core content mainly concerned progressive product quality or progressive construction activity. In 
addressing this issue, builders should consider the strategic benefits of fast and seamless 
construction onsite (in conjunction with the above-mentioned orchestrated site visits). Such an 
approach obviously aims to address the customer’s perceptions of progressive construction activity in a 
way that excites with speed, while providing a relatively limited ability for the customer to 
observe the process in detail. This has the potential to control the customer’s site observations and 
hence control stimuli relating to things like progressive product quality. Finally, it may allow the end of 
process/product realization factor to be leveraged to a greater extent (in a positive way) and limit the 
extent of personal interaction required on projects. 
With regard to customer involvement, builders are often reticent to entertain customers expressing 
new needs, but even so, this appears to be clearly associated with positive incidents. Therefore, it 
may be encouraged judiciously by builders when it is suited to the nature of the project or in order 
to improve or re-align poor customer relations. Conversely, the builder’s staff should be trained to 
avoid situations where customers are forced into defensive action, as this is predominantly 
associated with negative incidents. 
Ongoing research should aim to test the generalizability of the methodology presented in this 
research. There is also the need to more fully determine if themes found in this case study have 
relevance to a larger cross section of high-involvement but low-experience housing construction 
customers. Following this, there is the prospect of adapting the associated concepts and methods 
of incident analysis to profile other types of construction customers as well. 
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Appendix A 
BUILDSERV and customer satisfaction survey scoring instrument 
 
 
Customer Survey during Construction 
 
Name…………………………………………………………..   Date………………………… 
 
Attached is a survey asking you to report your experiences on the current stage of construction 
project. 
 
The survey is in two parts.  The first asks the quality of service provided by your builder and 
focuses on the actual building process.  The second part focuses on the quality of the physical 
construction (e.g. the end product) provided by the service. 
 
In answering the surveys please skim through the variety of questions before answering them.  
This will help you give a carefully considered response.   Respond to each item from your own 
perspective, we are interested in how you are finding the building experience and your views of 
the outcomes. 
 
Before commencing the survey could you please indicate by circling a number on the scale 
below, how satisfied you have been with the overall performance of your builder at this point in 
time. 
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Customer’s Perception of Service Quality 
Name…………………………………..     Date……………………………… 
Please think about the quality of service provided on your project, compared to your ideal level of service. 
 
Your ‘ideal’ level is the level of performance you believe a building company can and should provide. 
 
Please rate the service provided, by circling a number between 1 and 9 for all of the following statements, unless you have no opinion 
 The Builder’s service performance is:  
When it comes to: Lower than my 
ideal level 
The same as my  
ideal level 
Higher than 
my ideal level 
No  
Opinion 
     
1. Providing service as promised           1            2            3             4            5            6           7            8            9 N 
     
2. Dependability in handling customer’s service problems            1            2            3           4            5            6 7            8            9 N 
     
3. Performing services right the first time           1            2            3           4            5            6          7            8            9 N 
     
4. Providing services at the promised time           1            2            3           4            5            6          7            8            9 N 
     
5. Maintaining error free records (e.g. financial)           1            2            3           4            5            6          7            8            9 N 
     
6. Keeping customers informed of when services will be performed           1            2            3           4            5            6          7            8            9 N 
     
7. Prompt service to customers            1            2            3           4            5            6          7            8            9 N 
     
8. Willingness to help customers           1            2            3           4            5            6          7            8            9 N 
     
9. Readiness to respond to customer’s requests            1            2            3           4            5            6          7            8            9 N 
     
10. Confidence in trustworthiness and honesty           1            2            3           4            5            6          7            8            9 N 
     
11. Make customers feel safe in their transactions           1            2            3           4            5            6          7            8            9 N 
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 The Builder’s service performance is:  
When it comes to: Lower than  
my ideal  level 
The same as 
my ideal level 
Higher than  
my ideal level 
No 
Opinion 
     
12. Being consistently courteous,           1            2            3                    4            5            6          7            8            9 N 
     
13. Having the knowledge to answer customer questions            1            2            3                  4            5            6          7            8            9 N 
     
14. Giving customers individual attention           1            2            3                  4            5            6          7            8            9 N 
     
15. Dealing with customers in a caring fashion           1            2            3                  4            5            6          7            8            9 N 
     
16. Having the customer’s best interests at heart           1            2            3                  4            5            6          7            8            9 N 
     
17. Understanding the needs of their customers           1            2            3                  4            5            6          7            8            9 N 
     
18. Convenient business hours            1            2            3                  4            5            6          7            8            9 N 
     
19. Modern equipment           1            2            3                  4            5            6          7            8            9 N 
     
20. Visually appealing facilities            1            2            3                  4            5            6          7            8            9 N 
     
21. Having a neat, professional appearance           1            2            3                  4            5            6          7            8            9 N 
     
22. Initiative (e.g. in solving problems and customising the work)           1            2            3                  4            5            6          7            8            9 N 
     
23. Pride in work           1            2            3                  4            5            6          7            8            9 N 
     
24. Cooperation and flexibility           1            2            3                  4            5            6          7            8            9 N 
     
25. Open communicator           1            2            3                  4            5            6          7            8            9 N 
     
26. Applying knowledge and experience           1            2            3                  4            5            6          7            8            9 N 
 
 
